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lllinois Health Facilities and Services Review Board
525 West Jefferson Street, 2™ Floor
Springfield, IL 62761

Re: Annual Progress Report for Project #17-054 _
Modernization of Existing Space and Addition of 24 ICU Beds in 32,447 GSF
Ann & Robert H. Lurie Children’s Hospital of Chicago, Children’s Hospital of Chicago
Medical Center

Dear Ms. Avery:

Pursuant to 77 lllinois Administrative Code Section 1130.760, Ann & Robert H. Lurie Children’s
Hospital of Chicago {“Lurie Children’s”) is submitting this annual progress report for Project #17-054 for
modernization and addition of 1CU beds at Lurie Children’s {the “Project”). The permit was approved on
February 27, 2018. The approved permit amount is $ 27,199,281 for the modernization of existing
space and the addition of 24 ICU beds in 32,447 GSF. Lurie Children’s submits the following information
regarding the progress the Project:

1. Current Status of the Project: Through January 31, 2019, the Project is 70 % complete. The scope
and size of the Project have not changed since permit issuance. The 17* flcor, 24 intensive care bed
expansion is now undergoing final commissioning and testing of the new mechanical, electrical and
plumbing systems. After final adjustments are made, the new spaces will be cleaned and prepared for
turnover followed by the loading of furniture, medical equipment and IT items.

2. Costs Incurred to Date: Through January 31, 2019, the Project costs incurred to date are
$24,147,377.66. Lurie Children's anticipates the total Project costs at completion will be consistent with
those reported in the approved CON application and alteration.

3.  Obligation of the Project: The Project has been obligated via commmitment of at least one-third of
the projected Project costs. The Project was obligated on January 25, 2018.

4.  Method of Financing the Project: The Project has been financed using all cash in accord with the
permit, except for the lease as a source of funding. No bonds were issued.

5.  Anticipated Date of Completion: The anticipated completion date of the Project is September 30,
2020, consistent with that reported in the approved CON application. There has been no change to the
scape of the Project.
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Please contact me at 312-227-7470 if you have any questions concerning this project.

Sincerely,

\'ﬂ_ﬂlu_aa/ﬂ,l\/ Q—}%‘-’ Uf‘oa..

Reagen Atwood
Associate General Counsel

cc: Ralph Weber, CON Consuitant
Mr. Michael Constantino, lllinois Health Facilities and Services Review Board



